







# HLC/NCA 2010

## HLC/NCA Steering Committee Timeline



Year	Date	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Notes
Criteria 2-Component 2C meeting	16													
Criteria 5-Component 5d Meeting	8													
Criteria 4-Component 4d Meeting	10													
Criteria 1-Component 1d Meeting	10													
Criteria I-Component 1c Meeting	11													
Criteria I -Component 1b Mtg	16													
Criteria 4 Meeting	16													
Criteria I meeting	17													
Criteria 4-Component 4a	24													
Criteria I-Component 1d meeting	24													
Criteria I - Component 1c Meeting	25													
Criteria 4-Component 4B Meeting	29													
Criteria 5 Meeting	29													
Criteria 5-Component 5d Meeting	6													
Criteria 5-Component 5b Meeting	7													
Criteria 4-Component 4a	22													
4a draft 1 received by Dr. Ferguson														
Core Component 1a-5a report and evidence are due to Dr. Ferguson	9													
Committees begin working on core component 1b-5b	9													

# HLC/NCA 2010

## HLC/NCA Steering Committee Timeline



Year	Date	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Notes
Steering Committee Quarterly Mtg	11													
Criteria 2-Component 2b Meeting	12													
Criteria 2-Component 2d	12													
Update the employee list														
Criteria 2-Component 2b Meeting	25													
4d draft 1 received by Dr. Ferguson														
2a draft 1 received to Dr. Ferguson														
2b draft 1 received tp Dr. Ferguson														
Criteria 4-Component 4d Meeting	30													
All Core Component 1a-5a draft will be available for review by the committees	15													
Core Component 1b-5b report and evidence are due to Dr. Ferguson	15													
Core Component 1b-5b draft will be available for review by the committees	8													
Committees begin working on core component 1c-5c	8													
Steering Committee Quarterly Mtg	10													
Criteria 4-Component 4b	11													
Criteria 2-Component 2c Mtg	26													
Criteria 3-Component 3a Mtg	4													
Criteria 4-Component 4a Meeting	4													
Criteria 4-Component 4c Meeting	4													
Criteria 4-Component 4B Meeting	23													
Criteria 3-3C Component Meeting														
Criteria 4-Component 4c Meeting	24													
Criteria 4 Meeting	25													
4a draft 2 received by Dr. Ferguson														

# HLC/NCA 2010

## HLC/NCA Steering Committee Timeline



Year	Date	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Notes
	28													
	10													
	10													
	19													





# HLC/NCA 2010

## HLC/NCA Steering Committee Timeline



Year	Date	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Notes
5d draft 2 received by Dr. Ferguson														
1e draft uploaded to SharePoint														
4a draft uploaded to SharePoint														
4d draft uploaded to SharePoint														
2a draft 3 received by Dr. Ferguson														
Update the employee list	29													
Update the employee list	29													
Update the employee list	29													
Update the employee list	29													
Review of Criterion 1-Final Draft by Focus Group 1 - Staff Council														
Review of Criterion 2-Final Draft by Focus Group 2 - Finance/Ops & Business/Industry														
Review of Criterion 3-Final Draft by Focus Group 3 - Faculty Senate														
Review of Criterion 4-Final Draft by Focus Group 4 - Division Heads &														
Review of Criterion 5-Final Draft by Focus Group 5 - VPC & Student Svcs (Students)														
Campus-Wide Self Study Read-In	13													
Dr. Ferguson will revise, edit and format full report	60 days													
Organize and Catalog Resource Room														
Full Report due to Dr. Carroll and Dr. Kinzer	18													
Update the employee list	29													
Sent out 3rd party comment notices and letters	22													

